
Annual Procurement Plan for Goods, Works, Services: 
Financial Year : 2020-2021 

Bangladesh National Museum 

Ministry of Cultural Affairs 

Budget : BDT 	in '000 

Package No. Code Budget 
Description of Procurement 

Package GOODs 

Procurement 

Method 

Contract 

Approving 

Authority 

Source of Fund 
Estd. 

Cost 

Start 

preparing 

Bidding 

Documents 

Draft Bidding 

Doc Approval 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval of 

Award 

Notificati 

on of 

Award 

Signing 

Contract 

Completion 

of Contract 

Total 

Days 

1 	2 3 	4 5 	 6 7 	 8 9 	10 11 	 12 13 	 14 15 	16 17 	 18 19 

W1 SS1 3211111 3500 
Seminar symposium 

/Ceremony work 
DPM 

Secretary/ 

DG, BNM 

Non-

Development 
3500 

Sub Total= 3500 

S1 AV1 3211126 300 
Making of audio & video 

movies. 
RFQ DG, BNM 

Non-

Development 
300 15/02/2020 22/02/2020 26/02/2020 04/03/2020 04/03/2020 06/03/2020 N/A 13/03/2020 14/04/2020 

Sub Total= 300 

G1 SBI 3211127 200 
Supplying 	of 	Books 	for 
Bangladesh National Museum 

RFQ DG, BNM Non - Development 200 01/11/2020 10/11/2020 14/11/2020 21/11/2020 21/11/2020 23/11/2020 N/A 30/11/2020 30/12/2020 

Sub Total= 200 
• 

G2 PW1 3211128 1500 

Publishing, printing, 

obstruction work of 
Bangladesh National 
Museum. 

OTM/RFQ DG, BNM 
Non-

Development 
1500 02/01/2021 14/01/2021 18/01/2020 01/02/2021 03/02/2021 06/02/2021 N/A 13/02/2021 13/03/2021 

Sub Total= 1500 

G3 0S1 

3255105 3200 

Supply of Office stationary 

for Bangladesh National

Museum. 

OTM/RFWDP 

M 
DG, BNM 

Non-

Development 
2700 03/10/2020 17/10/2020 19/10/2020 02/11/2020 03/11/2020 04/11/2020 N/A 11/11/2020 11/04/2021 

G4 CC1 

Supplying 	of 	Chemical 	for 

Conservation 	Lab 	of 
Bangladesh National Museum. 

RFQ/DPM DG, BNM Non - Development 500 14/12/2020 21/12/2020 22/12/2020 29/12/2020 30/12/2020 03/01/2021 N/A 10/01/2020 17/01/2021 

Sub Total= 3200 

G5 US1 3256106 2000 

Supplying of Uniform dress 

for 	Bangladesh 	National 

Museum 	& 	Branch 
Museum 

OTM/RFQ DG, BNM 
Non-

Development 
2000 03/10/2021 06/10/2021 07/10/2020  21/10/2020 24/10/2020 28/10/2020 N/A 04/11/2020 06/02/2021 

Sub Total= 2000 



S2 RE1 5257103 200 Research DPM 
Sachib/DG, , 

BNM 

Non-

Development 
200 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total= 200 

S3 IN1 3257105 200 Innovation DPM 
Sachib/DG, 

BNM 

Non-

Development 
200 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total= 200 

G6 CA1 

3258103 1500 

Supply and installation of 

Computer and Accessories 
OTM/RFQ DG, BNM 

Non-

Development 
858 10/10/2020 13/10/2020 17/10/2020 07/11/2020 10/11/2020 14/11/2020 N/A 21/11/2020 30/11/2020 

G7 CA2 
Supply Laptop, Printer, 

Scanner and Network OTM/RFQ 
evelopment 

 	

DG, BNM 
Non-

Development 
395 14/02/2021 16/02/2021 22/02/2021 10/03/2021 14/03/2021 16/03/2021 N/A 23/03/2021 31/03/2021 

G8 CA3 Supply printer Toner 
OTM/RFQ DG, BNM 

Non 

Development 
247 247 02/11/2020 04/11/2020 09/11/2020 23/11/2020 25/11/2020 28/11/2020 N/A 01/12/2020 10/12/2020 

Sub Total= 1500 

G9 RE1 

3258104 3000 

Refilling of fire extinguisher 

and supplying, fixing of 

related spare parts for 

National 

Museum and Ahsan Manzil 

Museum, 

OTM/RFQ DG, BNM 
Non 

Development 
500 500 14/12/2020 21/12/2020 22/12/2020 29/12/2020 30/12/2020 03/01/2021 N/A 10/01/2020 17/01/2021 

G10 AC1 
Supplying of a.c spare parts, 

equipments for Bangladesh 

National Museum. 

OTM/DPM/RF 

Q 
DG, BNM 

Non-

Development 
2500 03/02/2021 06/02/2021 07/10/2020 21/10/2020 24/10/2020 28/10/2020 N/A 04/11/2020 06/03/2021 

Sub Total= 3000 

W2 GR1 Gallery No : 35 Renovation 
OTM/RFQ DG, BNM 

Non 

Development 
500 500 02/01/2021 14/01/2021 18/01/2020 01/02/2021 03/02/2021 06/02/2021 N/A 13/02/2021 13/03/2021 

W3 GR2 Gallery No : 2 Renovation 
OTM/RFQ DG, BNM 

Non 

Development 
3160 3160 16/01/2020 23/01/2020 26/01/2020 06/02/2020 07/02/2020 07/02/2020 N/A 14/02/2020 15/03/2020 

W4 GR4 Gallery No : 17 Renovation 
OTM/RFQ DG, BNM 

Non 

Development 
1000 1000 04/01/2020 11/01/2020 16/01/2020 23/01/2020 23/01/2020 25/01/2020 N/A 31/01/2020 29/05/2021 

W5 GR5 
Gallery No : 13,14,27,29 

&30 Showcass and Gallery 

Painting works 

OTM/RFQ DG, BNM 
Non-

Development 
500 18/10/2020 28/10/2020 02/11/2020 17/11/2020 19/11/2020 22/11/2020 N/A 24/11/2020 31/01/2021 

W6 RW1 
12260 

Repairing of water line & 

over head tank on roof of 

main building of Bangladesh 

National Museum 

OTM/RFQ DG, BNM 
Non 

Development 
400 400 04/11/2020 10/11/2020 15/11/2020 01/12/2020 03/12/2020 06/12/2020 N/A 09/12/2020 18/01/2021 



W7 RW2 

W8 RW3 

W9 RW4 

W 10 SG 1 

W 11 AC2 

W12 AC3 

W13 RW5 

3258108 10360 

W14 RW6 

9 'a oar 

Repair, Renovation & 

Maintenance of Residential 

& ancillary buildings of 

Bangladesh National 
MI MI.] IM  

OTM/RFQ DG, BNM 
Non-

Development 
500 01/02/2021 06/02/2021 07/10/2020 21/10/2020 24/10/2020 28/10/2020 N/A 04/11/2020 06/04/2021 

Repair, Renovation & 

Maintenance of Substation 

room & Pump House of 

Ahsan Manzil Museum. 

OTM/RFQ DG, BNM 
Non-

Development 
200 09/11/2020 15/11/2020 17/11/2020 06/12/2020 09/12/2020 13/12/2020 N/A 15/12/2020 25/01/2021 

Sub Total= 12260 

Repair, 	Renovation 	& 

development of office toilet, 

public toilet of shilpacharza 

Jainul Abedin Sangrahashala 

OTM/RFQ DG, BNM 
Non-

Development 
500 04/11/2020 15/11/2020 17/11/2020 06/12/2020 09/12/2020 13/12/2020 N/A 15/12/2020 31/01/2021 

Supplying, fitting & fixing of 

10 	KVA 	Generator 	for 

shilpacharza 	Jainul 	Abedin 

Sanarahashala  

OTM/RFQ DG, BNM 
Non-

Development 
950 02/01/2021 09/01/2021 12/01/2021 30/01/2021 03/02/2021 06/01/2021 N/A 09/01/2021 21/03/2021 

Supplying, fitting & fixing of 

A.0 and repair of false 

Ceiling of shilpacharza Jainul 

Abedin Sangrahashala 

OTM/RFQ DG, BNM 
Non-

Development 
800 03/11/2020 15/11/2020 17/11/2020 06/12/2020 09/12/2020 13/12/2020 N/A 15/12/2020 30/01/2021 

Supplying, fitting & fixing of 

A.0 for VIP Room of cottage 

of shilpacharza Jainul 

Abedin Sangrahashala 

OTM/RFQ DG, BNM 
Non-

Development 
100 02/11/2020 15/11/2020 17/11/2020 06/12/2020 09/12/2020 13/12/2020 N/A 15/12/2020 31/01/2021 

Repair, Renovation & 

Maintenance of Gangway 

(Steel & wooden 

structure) of Ahsan Manzil 

MIICP11M.  

OTM DG, BNM 
Non-

Development 
1000 03/01/2021 09/01/2021 12/01/2021 30/01/2021 03/02/2021 06/01/2021 N/A 09/01/2021 22/03/2021 

Repair, Renovation & 

Maintenance of rescued 

place of Ahsan Manzil 

MI/SPIIM 

OTM/RFQ DG, BNM 
Non-

Development 
100 03/11/2020 15/11/2020 17/11/2020 06/12/2020 09/12/2020 13/12/2020 N/A 15/12/2020 30/01/2021 



W15 

W16 

W17 

CW1 

MW1 

EM1 

4112303 19700 

G12 

G13 

EL1 

EL2 

G15 EL3 

Construction of false ceiling, 

soak oil tank, septic tank for 

Police & ansar Barak of 

Ahsan Manzil museum 

OTM DG, BNM 
Non-

Development 
800 17/01/2021 24/01/2021 11/02/2021 15/02/2021 17/02/2021 20/02/2021 N/A 22/02/2021 21/04/2021 

Maintenance & Servicing of 

HT & LT Switchgear, 

generator, PFI, Transformer 

and supplying, fitting & 

fixing of 11 KV Underground 

cable of substation at Ahsan 

Manzil Museum. 

OTM/RFQ DG, BNM 
Non- 

Development 
600 19/01/2021 27/01/2021 13/02/2021 16/02/2021 20/02/2021 22/02/2021 N/A 24/02/2021 22/04/2021 

Supplying, fitting & fixing of 

HT energy meter of 

substation of Ahsan Manzil 

MuSPlIm.  

OTM/RFQ DG, BNM 
Non-

Development 
450 02/11/2020 10/11/2020 14/11/2020 21/11/2020 21/11/2020 23/11/2020 N/A 30/11/2020 30/12/2020 

Gallery No : 24 Renovation 

works 
OTM DG, BNM 

Non-

Development 
5060 15/02/2021 21/02/2021 23/02/2021 10/03/2021 14/03/2021 16/03/2021 N/A 20/03/2021 12/05/2021 

Sub Total= 10360 

Servers Infrastructure and 

Database Software 

Maintenance Services. 

RFP/SSSM DG, BNM Non - Development 2500 01/12/2020 09/12/2020 12/12/2020 26/12/2020 29/12/2020 03/01/2021 N/A 10/01/2021 24/01/2021 

Sub Total= 2500 

Supplying of Deferent Types 

LED 	Light, 	electrical 

equipments 	and 	electric 

work for 15 no gallery and 
ntherc  

OTM/DPM DG, BNM 
Non-

Development 
13100 16/02/2021 21/02/2021 23/02/2021 10/03/2021 14/03/2021 16/03/2021 N/A 20/03/2021 16/05/2021 

Supplying of ceiling fan, LED 

type Light and garden light 

and 	other 	electric 

equipments 	for 	Ahsan 
Man7ilrolicplim  

RFQ/DPM DG, BNM 
Non-

Development 
1300 08/02/2021 14/02/2021 23/02/2021 10/03/2021 14/03/2021 16/03/2021 N/A 20/03/2021 19/05/2021 

Supplying 	of 	electric 	light, 

security light, garden light for 

Shilpacharza Jainul Abedin 

Sangrahashala, Mymensingh. 

OTM/RFQ DG, BNM Non - Development 300 15/02/2021 16/02/2021 22/02/2021 10/03/2021 14/03/2021 16/03/2021 N/A 23/03/2021 30/03/2021 

Supply of Deferant Type LED 

Light  
OTM/RFQ/DPM DG, BNM Non - Development 4000 07/03/2021 14/03/2021 23/03/2021 10/04/2021 14/04/2021 16/04/2021 N/A 20/04/2021 19/05/2021 

W19 RW8 

4112202 2500 54 MW2 

G16 EL4 



DG=Director General 

BNM=Bangladesh National Museum 
HOPE= Head of the procuring Entity 

OTM= Open Tendering Mehtod 

RFQ= Requst for Quation 

DPM= Direct Procurement Method 

G=Goods 

W=Works 

S=Services 

SW=Supply Work 

BI=Building 	installation 

SS=Seminar symposium 

D 

 

 

  

te' 

W22 RW9 

Renovation & development of 

hall 	room, 	gallery 	of 
Shilpacharza 	Jainul 	Abedin 

Sangrahashala. 

OTM/RFQ/DPM DG, BNM Non - Development 1000 15/09/2020 22/09/2020 26/09/2020 04/10/2020 04/10/2020 06/10/2020 N/A 13/10/2020 14/11/2020 

Sub Total= 19700 

G19 OF1 4112314 1500 Supply of Office Furniture OTM/DPM DG, BNM 
Non- 

Development 
1500 02/01/2021 14/01/2021 18/01/2020 01/02/2021 03/02/2021 06/02/2021 N/A 13/02/2021 13/04/2021 

Sub Total= 1500 

SS CS1 

4113301 1000 

McAfee Enterprise Antivirus 

License Renewal —52 User 
RFQ DG, BNM Non -Development 240 15/09/2020 22/09/2020 26/09/2020 04/10/2020 04/10/2020 06/10/2020 N/A 13/10/2020 14/11/2020 

S6 CS2 
Oracle Database Software 

License Renewal — 5unit 
RFQ DG, BNM Non - Development 103 07/09/2020 14/09/2020 16/09/2020 23/09/2020 23/09/2020 26/09/2020 N/A 03/10/2020 03/11/2020 

S7 CS3 
Juniper Firewall Software 

License Renewal 
RFQ DG, BNM Non - Development 130 01/11/2020 10/11/2020 14/11/2020 21/11/2020 21/11/2020 23/11/2020 N/A 30/11/2020 30/12/2020 

S8 CS4 
Virtual Gallery Development, 3 

modified galleries 
OTM/RFQ DG, BNM Non - Development 400 02/01/2021 14/01/2021 18/01/2020 01/02/2021 03/02/2021 06/02/2021 N/A 13/02/2021 13/04/2021 

S9 MW3 
Auto Suppression System 

maintenance work 
OTM/RFQ DG, BNM Non - Development 127 01/12/2020 09/12/2020 12/12/2020 26/12/2020 29/12/2020 03/01/2021 N/A 10/01/2021 24/01/2021 

Sub Total= woo 

G20 MO1 4131101 2000 Museum Objects RFQ/DPM 
Sac

BN

hib/DG

M
' Non-Development 2000 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total= moo 

Totla 64920 64920 



Annual Procurement Plan for Goods,Works,Services: 
Financial Year : 2020-2021 

Zia Memorial Museum 

Ministry of Cultural Affairs 
Budget : 	in '000 

Package No. Code Budget Description of Procurement 

Package GOODs 

Procuremen 

t Method 

Contract 

Approving 

Authority 

Source of Fund Estd. Cost 

(BDT in'000) 

Start 

preparing 

Bidding 

Documents 

Draft Bidding 

Doc Approval 
Advertise 

Tender 

Tender 

Opening Tender 

Evaluation 

Approval of 

Award 

Notification 

of Award 

Signing 

Contract 

Completion of 

Contract 

Total 

Days 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

SB1 3211127 20 
Supplying of Books for Zia 

Memorial Museum 
DMP 

Sachib/DG, 

BNM 

Non 

Development 
20 20 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 20 

G2 PF1 3211128 20 

Printing various Forms 

of Zia Memorial 

Museum 
DMP 

Sachib/DG, 

BNM 

Non-

Development 
20 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 20 

G3 ST1 3253102 10 
Supply of Therm meter 

and others Zia Memorial 

Museum 

DPM 
Sachib 

BNM 

Non-

Development 
10 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 10 

G4 501 3255105 100 
Supply of Office 

stationary for Zia 

Memorial Museum 

RFQ/DPM 
Sachib/DG, 

BNM 

Non-

Development 
100 04/11/2020 15/11/2020 17/11/2020 06/12/2020 09/12/2020 13/12/2020 N/A 15/12/2020 31/01/2021 

Sub Total 100 

G5 SU1 3256106 250 
Supplying 	of 	Uniform 

dress 	forZia 	Memorial 

Museum 

RFQ DG, BNM 
Non-

Development 
250 03/10/2021 06/10/2021 07/10/2020 21/10/2020 24/10/2020 28/10/2020 N/A 04/11/2020 06/02/2021 

Sub Total 250 
G6 MG1 3257304 	I 20 Making Gardning DPM Sachib Non- 20 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 20 

G7 HM1 3258105 20 

Supply of hand metal 

Decatrtor, Vickls Search 

miror Zia Memorial 

MIISPI/M 

DMP 
Sachib/DG, 

BNM 

Non-

Development 
20 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 20 

5R1 3258108 50 
Answer Brack 

Septic tack repair 
DMP 

Sachib/DG, 

BNM 

Non 

Development 
50 50 02/01/2021 09/01/2021 12/01/2021 30/01/2021 03/02/2021 06/01/2021 N/A 09/01/2021 21/03/2021 

Sub Total , 50 —____--. 

tin  
•t9 



DG=Director General 

BNM=Bangladesh National Museum 
HOPE= Head of the procuring Entity 

OTM= Open Tendering Mehtod 

RFQ= Requst for Quation 

DPM= Direct Procurement Method 

G=Goods 

W=Works 

S=Services 

SB=Supplying of Book 

PF=Printing Forms 

ST=Supply of Therm 

ST2 4112202 30 
Supply printer Toner 

Cartridge etc 
DMP 

Sachib/DG, 

BNM 

Non 

Development 
30 30 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 30 

5E1 4112303 20 

Supply of Ellectric Dril 

Machin, cartor and 

others installation of Zia 

Memorial Muceitm 

DMP 
Sachib/DG, 

BNM 

Non 

Development 
20 20 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 20 

G10 SF1 4112305 20 

Refilling of fire 

extinguisher and 

supplying , fixing of 

related spare parts for 

7ia Memorial NAlicelim 

DMP 
Sachib/DG, 

BNM 

Non-

Development 
20 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 20 

SF2 4112314 20 
Supply Of Office 

Furniture 
DMP 

Sachib/DG, 

BNM 

Non 

Development 
20 20 N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sub Total 20 

Tota I 580 580 



Annual Procurement Plan for Goods, works, Services: 
Financial Year : 2020-2021 

Osmani Museum 

Ministry of Cultural Affairs 

Budget : 	in '000 

Package 

No. 
Code Budget 

Description of Procurement 

Package GOODs 

Procuremen 

t Method 

Contract 

Approving 

Authority 

Source of Fund 

Estd. Cost 

(BDT 

in'000) 

Start 

preparing 

Bidding 

Documents 

Draft Bidding 

Doc Approval 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval of 

Award 

Notification 

of Award 

Signing 

Contract 

Completion of 

Contract 

Total 

Days 

1 	2 3 	 4 5 	 6 7 	 8 9 	 10 11 	 12 13 	 14 15 	 16 17 	 18 19 

G1 SW1 3255104 50 

Supply of seal and stamp 

for Osmani Museum, 

Sylhet. 

RFQ/DPM DG, BNM 
Non - 
Development 

50 02/11/2020 04/11/2020 09/11/2020 23/11/2020 25/11/2020 28/11/2020 N/A 01/12/2020 10/12/2020 

Sub Total so 

G2 SW2 3255105 370 
Supply 	of 	Manihari 	for 

Osmani Museum, Sylhet. 
RFQ/DPM DG, BNM 

Non-

Development 
370 

03/02/2021 06/02/2021 07/10/2020 21/10/2020 24/10/2020 28/10/2020 N/A 04/11/2020 06/03/2021 

Sub Total 370 

G3 SW3 3258103 50 
Supply of Computer and 

Accessories 
RFQ/DPM DG, BNM 

Non-

Development 
50 07/03/2021 14/03/2021 23/03/2021 10/04/2021 14/04/2021 16/04/2021 N/A 20/04/2021 19/05/2021 

Sub Total 50 

SW4 3258105 100 
Other machinery 

and equipment 
RFQ/DPM DG, BNM 

Non 

Development 
100 100 03/10/2020 17/10/2020 19/10/2020 02/11/2020 03/11/2020 04/11/2020 N/A 11/11/2020 11/04/2021 

Sub Total 100 

W1 BI1 3258108 700 
Other buildings 

and installations 
RFQ/DPM DG, BNM 

Non-

Development 
700 15/11/2020 22/11/2020 25/11/2020 05/12/2020 05/12/2020 06/12/2020 N/A 13/12/2020 13/01/2020 

Sub Total 700 

G6 SW6 4112303 100 

Electric light & 

equipments, Osmani 

Museum, Sylhet. 

RFQ/DPM DG, BNM 
Non-

Development 
100 19/01/2021 27/01/2021 13/02/2021 16/02/2021 20/02/2021 22/02/2021 N/A 24/02/2021 22/04/2021 

Sub Total 100 



DG=Director General 

BNM=Bangladesh National Museum 
HOPE= Head of the procuring Entity 

OTM= Open Tendering Mehtod 

RFQ= Requst for Quation 

DPM= Direct Procurement Method 

G=Goods 

W=Works 

S=Services 

SW=Supply Work 

BI=Building installation 

G7 SW7 4112305 50 

Supplying of fire 

extinguisher refilling for 

Osmani Museum, Sylhet. 

RFQ/DPM DG, BNM 
Non-

Development 50 02/11/2020 04/11/2020 09/11/2020 23/11/2020 25/11/2020 28/11/2020 N/A 01/12/2020 10/12/2020 

Sub Total 50 

G8 SW8 4112314 50 

Supplying of furniture, 	for 

Osmani Museum, Sy!het. RFQ/DPM DG, BNM 
Non-

Development 
50 01/03/2021 06/02/2021 07/10/2020 21/10/2020 24/10/2020 28/10/2020 N/A 04/11/2020 06/03/2021 

Sub Total 50 
Total 1470 1470 
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